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1. Effectiveness

This is an evaluation of the Smart Networks and Services Joint Undertaking (SNS JU)
partnership (2021-2031) and its predecessor under Horizon 2020, the 5G PPP (2014-2020), both
aimed at developing the next generation of mobile communication technologies as key
infrastructure for the economy and society. While the 5G PPP! focused on 5G mobile
telecommunication technology standards, the SNS JU? aims to develop technologies for 6G and
boost deployment of 5G. As an external evaluation® found, both partnerships were (and are)
successful in accelerating technology development, leveraging funding, and enabling early
collaboration among leading European companies for greater control over key aspects of the
technology.

Horizon 2020 — 5G PPP: The aim of the 5G PPP under Horizon 2020 was to deliver solutions,
architectures, technologies and standards for the next generation of communication
infrastructure, most notably 5G; to secure Europe’s leadership; and to create new markets.

Overall, the 5G PPP successfully met its objective to ‘conduct research and innovation work
that will form the basis of the 5G infrastructure’* by efficiently and effectively managing the
projects and calls®. It covered more than 90 projects over the entire period, which was organised
in three phases, covering basic research, system development and the use of 5G technology in
vertical industries, and validation and research activities targeting developments beyond 5G®.
For instance, one project under the 5G PPP was Hexa-X’, a flagship project for 5G and 6G
development that focused on technology enablers for connecting the human, physical, and
digital worlds.

Another objective of the 5G PPP was to ‘support the emergence of global standards’8. This
objective has been achieved as the 5G PPP fostered European participation in standardisation
activities and was an active contributor to 5G standardisation globally (see Section 1.b).
Another aim of the 5G PPP was to foster innovation across the 5G value chain as well as linking
5G technology development with its use cases in vertical industries, reflected in the objective
to ‘validate technologies from a technical and business perspective through early trials and
reference deployments’. This was realised as the 5G PPP shifted from research activities (first
stage) to large trials in different vertical industries. The objective to ‘reinforce the European

! Regulation (EU) No 1291/2013 of the European Parliament and of the Council of 11 December 2013
establishing Horizon 2020 - the Framework Programme for Research and Innovation (2014-2020)

2 Council Regulation (EU) 2021/2085 of 19 November 2021 establishing the Joint Undertakings under Horizon
Europe

3 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report —
Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 28. https://data.europa.eu/doi/10.2777/17621

4 5G PPP, The 5G Vision (2015), brochure-A4-nospread.indd (5g-ppp.eu).

5 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report —
Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 28. https://data.europa.eu/doi/10.2777/17621

6 5G PPP Progress Monitoring Report — 2022, https://5g-ppp.eu/wp-content/uploads/2023/08/5G-PPP-
PMR2022v3.0.pdf.

7 https://hexa-x.eu/, https://cordis.europa.eu/project/id/101015956/.

8 5G PPP, The 5G Vision (2015), brochure-A4-nospread.indd (5g-ppp.eu).
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https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex%3A32013R1291
https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex%3A32021R2085
https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex%3A32021R2085
https://data.europa.eu/doi/10.2777/17621
https://5g-ppp.eu/wp-content/uploads/2015/02/5G-Vision-Brochure-v1.pdf
https://data.europa.eu/doi/10.2777/17621
https://hexa-x.eu/
https://cordis.europa.eu/project/id/101015956/reporting
https://5g-ppp.eu/wp-content/uploads/2015/02/5G-Vision-Brochure-v1.pdf

industrial capability in communication network technologies’® was supported by the 5G PPP’s
activities, but the partnership’s goal to achieve a global market share of over 43% of
communication infrastructure was not met'°.

Horizon Europe - SNS JU: Building on the achievements of the 5G PPP, the SNS JU’s general
objectives! include:

e to ‘contribute to European technological sovereignty across the future smart networks
and services value chain’;

e ‘advance European technological and scientific excellence to support European
leadership to shape and master 6G systems by 2030;

e ‘contribute to the uptake of digital solutions in the European markets and of digitisation
of key vertical industrial sectors’;

e ’contribute to the development of digital innovations responding to a 6G EU shared
vision’; and

e to ‘ensure the alignment of future smart networks and services with EU policy and
societal needs, contribute to societal objectives and SDG’s’ including European Green
Deal, network and information security, ethics and privacy, as well as a human-centric
and sustainable internet.

The objectives of the SNS JU are well aligned with the main strategic policy goals of the
European Union, in particular, the Digital Single Market Strategy, the European Green Deal,
and the Industrial Strategy for Europe. The SNS JU ties in closely with the goals of the Horizon
Europe programme and some of its key strategic orientations®?. It further contributes to all
destinations of Horizon Europe Cluster 4.

While it is too early to fully evaluate the SNS JU’s achievements, its performance so far
indicates that it is on the right path. An external evaluation found that the SNS JU effectively
utilises economies of scale and cross-border effects to surpass the scope of bilateral and national
funded collaboration projects. It caters to the needs of the telecommunication industry and
various vertical sectors, accelerates technology development, and enables European companies
to maintain a competitive position and shape the direction of next-generation mobile
technologies®®.

95G PPP, The 5G Vision (2015), brochure-A4-nospread.indd (5g-ppp.eu).

10 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 26. https://data.europa.eu/doi/10.2777/17621

11 SNS JU (2023), Strategic Research and Innovation Agenda 2021 — 2027. Available at sns-ju-sria-2021-2027-
second-edition-2023.pdf.

12 particularly, Key Strategic Orientation A (‘Promoting an open strategic autonomy by leading the development
of key digital, enabling and emerging technologies, sectors and value chains’) and Key Strategic Orientation C
(‘Making Europe the first digitally enabled circular, climate-neutral and

sustainable economy’). See Horizon Europe strategic plan 2021-2024, https://op.europa.eu/en/web/eu-law-and-
publications/publication-detail/-/publication/3c6ffd74-8ac3-11eb-b85c-01aa75ed71al.

13 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 28. https://data.europa.eu/doi/10.2777/17621
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The 5G PPP and SNS JU pursue several long-term scientific, societal, economic and
technological objectives, focusing on research, innovation and development of 5G and 6G
technologies and their deployment in verticals, aiming to provide high-quality networks and
services for the benefit of society. As available data shows, the SGPPP has been successful in
delivering on its goals, and the SNS JU, which was only launched in 2021, is considered to be
making promising progress thus far'*.

Scientific impact

Scientific excellence: For the 5G PPP, data collected from the public sites of the funded projects
shows that they have had a significant impact on the scientific community. For instance, Phase
3% projects have produced more than 1900 publications (34% of which were published in
scientific journals)®®.

In 2023, SNS projects produced and disseminated knowledge in 129 peer-reviewed articles,
230 conference papers, and 14 white papers. These figures exceed the target of
100 publications®’. This indicates that the SNS JU has an impact on the level of scientific
activity and publications, which is a crucial element of Europe’s long-term scientific and
technological leadership in the sector.

High-risk research funding: Low-TRL activities are considered as high-risk. In the SNS JU,
they accounted for 70% of the total funding of call 1 projects®®. The 2023 target was 50%°. It
is expected that low-TRL activities will deliver innovative solutions in the future and allow
European companies to spearhead innovation. The figure is not available for the 5G PPP.

Rapid diffusion: More than 100 5G PPP events took place in 2022, including technical
workshops, information days and research and innovation events to harmonise the activities of
projects and promote their results?®. There was no target in the 5G PPP for this value.

The SNS projects that started in 2023 (call 1) reported the organisation of 100 events and
workshops, exceeding the target of 25 workshops for 2023. Additionally, they reported

14 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 5. https://data.europa.eu/doi/10.2777/17621

155G PPP was organised in three phases. Phase 1 focused on basic research to provide the key concepts and
solutions for 5G networks, Phase 2 concentrated on system development and bringing this new 5G technology to
the vertical industries, and Phase 3 focused on creating large-scale trials and innovation infrastructures as well as
basic research activities beyond 5G.

16 5G PPP Progress Monitoring Report — 2022, https://5g-ppp.eu/wp-content/uploads/2023/08/5G-PPP-
PMR2022v3.0.pdf.

17 Smart Networks and Services Joint Undertaking (2024), Annual Activity Report 2023, https://smart-
networks.europa.eu/wp-content/uploads/2024/07/sns-ju_annual_activity report-2023-ef-esigned.pdf. These
numbers are not final as the projects have reported in the context of the SNS-OPS project questionnaire and
further processing is underway.

18 Call 1 refers to the first call launched by the SNS JU, which opened on the 18 January 2022 and closed on the
26 April 2022. There are 35 Call 1 projects.

19 Smart Networks and Services Joint Undertaking (2024), Annual Activity Report 2023, https://smart-
networks.europa.eu/wp-content/uploads/2024/07/sns-ju_annual_activity report-2023-ef-esigned.pdf.

20 https://5g-ppp.eulevent-calendar/list/?tribe_paged=1&tribe_event_display=list&tribe-bar-date=2022-01-01.
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participation in 314 industry events?'. Overall, the SNS JU helped create and expand an R&I
network covering various sectors (application fields and use cases) and the entire value chain?.

Technological impact

Technological innovations: The 5G PPP produced numerous significant technological
innovations (key achievements) across its different projects, notably for THz communications,
reconfigurable intelligent surfaces and integrated sensing and communications, leading to the
creation of related industrial specification groups in the European Telecommunications
Standards Institute (ETSI). In 2022 alone, 129 key achievements were reported in Phase 3
projects?®. Key achievements cover nine technical areas, one for business standardisation and
regulation, and nine vertical sectors?®. Categories include radio access networks; software
networks; security, privacy, resilience; vertical experimentation; trials and pilots; transport and
logistics; business, standardisation and regulation. No data is available for the SNS JU.

Standardisation contributions: European contributions to standardisation offer several
substantial benefits for EU key players, stakeholders and consumers, including a strategic
position for European players in the future connectivity market, enhanced interoperability,
market efficiency and innovation. Based on the latest figures reported by SNS-OPS?, SNS JU
projects have produced 308 contributions to standards by December 2023, exceeding the 2023
target of 50.

Likewise, the 5G PPP has been an active contributor to 5G standardisation globally. Overall,
the 5G-IA Pre-Standardisation WG has tracked more than 230 inputs in various organisations.
Inputs included technical reports, study/work items, proofs of concept and new commercial
requirements?®. Most inputs have been submitted to 3GPP and ETSI with a growing number of
inputs to IEEE?, and inputs to sector associations working groups like SGAA?, No target
existed for 5G PPP.

Balance between research, innovation, and deployment: In 2023, the SNS JU started Phase
1 of its roadmap with a first batch of 35 projects (29 research and innovation actions (RIAs), 4
innovation actions (IAs) and 2 coordination and support actions (CSAs)) that started by early
2023. The SNS R&I work programme was designed to focus on research activities during its

2L Smart Networks and Services Joint Undertaking (SNS JU), Annual Activity Report 2023, https://smart-
networks.europa.eu/wp-content/uploads/2024/07/sns-ju_annual_activity report-2023-ef-esigned.pdf.

22 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 31. https://data.europa.eu/doi/10.2777/17621

2 Phase 3 Key Achievements 3.2, https://5g-ppp.eu/phase-3-key-achievements-3-2/#radio.

245G PPP Progress Monitoring Report — 2022, https://5g-ppp.eu/wp-content/uploads/2023/08/5G-PPP-
PMR2022v3.0.pdf.

2 https://smart-networks.europa.eu/csa-s/#SNS-OPS, These numbers may not be the final ones, as the projects
have reported contributions in the context of the SNS-OPS project questionnaire and further processing is
underway.

% 5G PPP Progress Monitoring Report — 2022, https://5g-ppp.eu/wp-content/uploads/2023/08/5G-PPP-
PMR2022v3.0.pdf.

27 The 3rd Generation Partnership Project (3GPP), the European Telecommunications Standards Institute (ETSI)
and the Institute of Electrical and Electronics Engineers (IEEE) are important bodies or associations for standard
development, which play a crucial role in defining 5G and 6G standards. Participating in these bodies early on is
central to shape standards and define the vision of technologies and their use cases.

2 The 5G Automotive Association (5GAA), https://5gaa.org/.
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initial phases to shift gradually towards large-scale trials in the final ones, therefore the 1A
percentage will grow in the final phases. In 2023, 85.7% of funding was allocated to RIAs and
9.5% to IAs.

Economic impact

Market share: While the 5G PPP had set an ambitious target to achieve a global market share
of over 43% for European players in communication infrastructure, this goal was not achieved.
According to some experts, the target was too ambitious. Reaching it would depend not only
on R&D efforts, but also corporate strategy and geopolitical developments?®. In 2023, the
market share for communication networks was 27.8%. No target was set for the SNS JU.

Societal impact

While the societal impact of the 5G PPP and the SNS JU remains difficult to measure, the 5G
PPP and even more so the SNS JU do include societal aspects. For example, the Hexa-X-II
project®’, the European level 6G Flagship project, a continuation of the Hexa-X initiative
funded by the 5G PPP, is a ‘big pillar’ project involving over 40 partners and focuses on
sustainability, as well as aspects like user-centricity, user acceptance, and trustworthiness.

Moreover, the importance of meeting societal goals is addressed within a sub-working group
within the SNS partnership. This group defined the concept of key value indicators (KVIs),
which complements the current performance-based approach using key performance indicators
(KPIs). KVIs are indications of relevant societal values that can be enabled by future 6G
technology and services, and will be used to assess progress toward the goals of safety, security,
trustworthiness, inclusiveness and sustainability®2.

2. Additionality

With a mobilisation of private investment worth 11 times the EU's public investment, the 5G
PPP reached its target of a leverage factor between 5 and 10, set as a business KPI*®. The direct
leverage factor remained at the same level under the first two work programmes of the SNS
partnership. Participants in the projects funded by Horizon Europe are required to contribute at
least a certain proportion of their own funds to the projects. This constitutes a co-investment of
public and private investment towards achieving the programme’s objectives. Table 1 depicts
the most recent data on the partners' financial contribution.

2% European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 29. https://data.europa.eu/doi/10.2777/17621

30 Smart Networks and Services Joint Undertaking (SNS JU), Annual Activity Report 2023, https://smart-
networks.europa.eu/wp-content/uploads/2024/07/sns-ju_annual_activity report-2023-ef-esigned.pdf.

31 https://hexa-x-ii.eu/, https://cordis.europa.eu/project/id/101095759.

32 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 31, 41. https://data.europa.eu/doi/10.2777/17621

335G PPP Progress Monitoring Report — 2022, https://5g-ppp.eu/wp-content/uploads/2023/08/5G-PPP-
PMR2022v3.0.pdf.
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Table 1: SNS JU members’ contribution and leverage

Expected members’ minimum contributions, as per Actual members’ contributions,

founding Regulation and legal decisions as of December 2023/June 2024
EU34 Total contributions | Expected direct EU Total contributions | Direct leverage
contribution, by partners, in leverage factor contribution, by partners, in factor (of which

in million EUR million EUR (of which only in million million EUR only cash)
(of which only cash) EUR (of which only cash)
cash)

900 895% 0.99 368 239 (30) 0.65 (0.08)

Source: CORDA (Horizon Europe contribution and costs), eGrants dashboard (other EU contribution and costs), Annual
Activity Reports of JUs (for additional activities).

The current direct leverage factor of 0.65 as depicted in Table 1 is below the expected leverage
factor of 0.99. Since certification for many in-kind contributions from SNS JU members for
2023 is still pending, it is likely that this value will be higher in following years. According to
data provided in the SNS Annual Activity Report 2023, the total amount of financial and in-
kind contributions for the year 2023 amounts to EUR 122 463 655.76. Since the in-kind
contributions to operational activities (IKOP) are reported by private members after the end of
a project, the first IKOP for SNS JU projects will only be reported by 2026.

3. Transparency and openness

Overall, both the 5G PPP and the SNS JU demonstrate transparency in their implementation
and are open to newcomers. In comparison to the 5G PPP, the SNS JU expands the scope and
partner composition, encompassing the entire value chain and addressing the demand side more
effectively. Newcomers in SNS projects account for 9% of participation (see Table 2), and
receive around 6.5% of allocated EU funding.

Table 2: Participation of newcomers in the SNS JU
Participants EU funding Participants % | Participations % | EU funding %

62 81 24 255 571 15.35 9.06 6.52

Source: Data provided by DG RTD based on CORDA data, accessible here: JU_newcomers 20240701.xIsx.
Reference date 01/01/2024.

Participations

The involvement of SMEs was already an important goal of the 5G PPP, and a KPI set a target
of 20% of project participations by SMEs. Already in the 5G PPP, an SME working group was
established by Networld Europe promoting the skills and expertise of SMEs, especially towards
larger companies and research organisations, and on supporting the engagement of SMEs in
collaborative projects. SME participation in 5G PPP projects has increased over the years; the
original target of 20% was even exceeded, and the share of SMEs ended up at 23%.

As 6G is an even broader technological concept than 5G, involving SMEs from different sectors
and expanding the community remains crucial. This is why there were numerous efforts to
promote the involvement of SMEs and their capacity to become partners in projects in the SNS
JU. Under SN, the target is also to have 20% SME participation, but efforts to mobilise SMEs
have been further strengthened.

34 Includes only Research and Innovation FP contributions, not other contributions that might come from the EU.
3 According to Art. 164 of Council Regulation (EU) 2021/2085, at least EUR 900 000 000.

36 Smart Networks and Services Joint Undertaking (SNS JU), Annual Activity Report 2023, https://smart-
networks.europa.eu/wp-content/uploads/2024/07/sns-ju_annual_activity report-2023-ef-esigned.pdf.
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Table 3: Participation from SMEs

No of SME % SMEs in total | Commission % of EU
participations | participations contribution to contributions to
SMEs SMEs
(million EUR)
HE - SNS 244 27.29% 39.2 24.35%
H2020 - 5G | 349 23.3% 122.3 20.8%

Source for Horizon Europe: Data provided by DG RTD based on CORDA data, accessible here:
JU_SMEs_20240701.xlsx. Reference date 01/01/2024.

Source for H2020: Technopolis Group, based on CORDA data (reference date HE 19/06/2023, Horizon 2020
15/11/2021)

As shown in Table 3 above, the share of EU funding received by SMEs in SNS projects has
increased from 20.8% in H2020 to 24.35% in Horizon Europe. SME participation in the SNS
JU was higher than that in other JUs, indicating that outreach and mobilisation efforts have
succeeded in involving stakeholders of different sizes®’. Despite the successful efforts to
address SMEs, some general challenges to their inclusion remain, specifically relating to the
administrative burden and the lack of resources for participating in time-consuming calls for
proposals.

For the 5G PPP and the SNS JU, the development of strategic research and innovation agendas
(SRIAs) has been an important step in expanding the R&I network and ensuring openness to
new partners®. The development and updating of the SRIAs was organised by Networld Europe
ETP*. The partnership also created a forum for exchange between partners, competitors and
other stakeholders who often do not meet and discuss regularly in this way. The SNS JU has
already carried out extensive dissemination in conferences, workshops and other events to
inform the communities about SNS and the 6G Industry Association (6G-IA). These events
have been organised at European, national and regional level.

In the SNS JU, the development and updating of the SRIAs is organised by NetworldEurope
ETP and has its roots in the European Technology Platforms (ETPs), established under the
seventh research framework programme (FP7). The platform has more than 1 000 members and
goes beyond the telecommunications sector. It integrates companies from several industries
(verticals) that are relevant for the partnership. There are no barriers (e.g. membership fees) to
becoming a member of this ETP. NetworldEurope has a procedure for ensuring participation,
with a public consultation to which everyone can contribute. NetworldEurope includes a

37 European Commission (2024), SME participation in Horizon Europe: Key figures (and key issues) in the first
three years, doi:10.2777/576670. Based on data from the R&I programmes’ monitoring system (CORDA),
reference date 1 January 2024.

3 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 40. https://data.europa.eu/doi/10.2777/17621

39 NetworldEurope is the incorporation of the European Technology Platform (ETP) for communications
networks and services, the follow-up tof NetWorld2020, to keep pace with changing EU policies as stated

in Horizon Europe. NetworldEurope ETP brings together players in the communications systems sector: industry
leaders, innovative SMEs, and leading academic institutions, thus reaching out to a significant part of the
European ICT community. https://www.networldeurope.eu/overview
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scientific committee, which allows it not only to focus on industrial aspects but also to give
space to longer-term aspects.

The 5G PPP and the SNS JU have adjusted their SRIAs every 2 years to respond to changes
and challenges. The partnership and the developing process of the SRIAs enabled them to cope
with changes in the environment. The challenges include geopolitical developments and the
emerging demand for sovereignty, which slowed down international coordination and efforts to
shape development in this area. For instance, under a previous US administration during the 5G
PPP those efforts slowed down with interim consequences for these relationships, and the war
in Ukraine influenced global collaboration patterns in the development of 6G technology“.

4. Efficiency

Table 4 below reports the total operational costs (OC, EU contributions; Validated IKOP;
Financial contributions to operational activities by JU partners; Eligible project costs funded by
non-JU members to project activities; Contribution from Member States and international
organizations to project activities), certified IKAA (In-Kind contributions to additional
activities) and running costs (RC, commitment appropriations EU voted budget and
contributions from sources other than the EU) for the period 2014-2023 (the JU has been
financially autonomous from end of 2023). See also Annex 4.4.1 for a comparison of
operational expenditure and administrative expenditure of Joint Undertakings and EIT KICs of
the period 2014 -2023.

Table 4: Operational and administrative expenditures of the JU (source: CORDA database)

The table includes data for Smart Network & Services Joint Undertaking (the JU has been financially autonomous from end of 2023).
OC: Operational Costs; IKAA : Certified IKA4; RC: Running Costs

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
[EUR] | [EUR] | [EUR] | [EUR] | [EUR] | [EUR] | [EUR] | [EUR] [EUR] [EUR] Total

oC - - - - - - 259,074,164 | 139,176,182 | 398,250,345

IKAA - - - - - - - - 107,984,600 | 107,984,600

RC - - - - - - - - 204,599 2,397,882 2,602,481

One main difference between the 5G PPP and the SNS JU is the governance, due to the new
form of public-private partnership. While the organisation’s form as a JU provides additional
opportunities due to its more stable financial funding the disadvantage is that the coordination
effort has increased significantly due to the involvement of numerous stakeholders. The
administrative tasks also increased at DG CNECT level as more effort and competencies were
required, particularly for the initial operations of the JU. In this context, the people in the
European Commission responsible for overseeing the JU had to build up expertise in financial,
legal and human resources matters.

The SNS JU has been efficient in managing its grants with an average time-to-grant (TTG) of
214 days (see Table 5). TTG is the time from call deadline to the signing of the grant agreement.

40 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 37. https://data.europa.eu/doi/10.2777/17621



https://data.europa.eu/doi/10.2777/17621

All 63 grants signed by SNS JU up to 1 June 2024 were granted within the TTG target of 245
days or less.

Time-to-inform (TTI) specifies the time from call closure to the date of communicating the
evaluation results. With a TTI of 100 days, the SNS JU met the target of 5 months (153 days).
Time-to-signature (TTS) is the time from the invitation letter to the signing of the grant
agreement. The target is 3 months (92 days), which the SNS JU missed by a small margin with
115 days.

Table 5: Time-to-grant for grants under the SNS JU

Signed Average time- Average time-to- Average time-to- % below TTG
grants to-inform TTI) signature (TTS) grant (TTG) target
(less than 245 days)
Totals all 452 110 122 231 81%
JUs
SNS 63 100 115 214 100%

Source: Data compiled by DG RTD (extraction date 01/07/2024), to be accessed here: TTG Dashboard
Partnerships.xlsx (sharepoint.com)

Needing to cover half the costs of the SNS JU office, the 6G Industry Association (6G-1A) had
to increase 6G-IA membership fees to EUR 20 000 for large organisations and EUR 5 000 for
SMEs, universities and public research organisations from 2022 onwards. The 5G PPP started
with about 50 members and ended with about 100, which also participated in the launch of the
new JU. The number of associated members will be just over 300 in 2023.

A drawback of the JU governance and its operational costs perceived by industry
representatives is the limited ability of the industrial core members to impose a fee on all
benefiting entities*!. Only constituent or affiliated industrial members of the JU pay
membership fees to operate the office. However, the legal base of the SNS clearly provides that
JU funding must be made available to any entity eligible for funding under Horizon Europe
with no entry barriers. As a result, the number of organisations that are funded by and benefit
from the programme is significantly higher than the number of constituent or affiliated
industrial members of the JU. The aim of the JU is to encourage beneficiaries involved in large
or multiple projects who are not yet members to become members of the 6G-IA*2,

Another identified challenge is the administrative burden and resources associated with
participating in calls for proposals, which can present a barrier for SMEs. SMEs may also have
difficulty finding a consortium as they often do not have large networks. This issue affects
newcomers in particular. Overall, the administrative burden for SMEs has not decreased,
especially due to increased reporting duties.

4l European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 27. https://data.europa.eu/doi/10.2777/17621

42 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 27. https://data.europa.eu/doi/10.2777/17621
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5. Coherence and synergies

In the 5G PPP, the 5G for Connected and Automated Mobility WG has been a platform for
discussing and sharing information on the Connecting Europe Facility (CEF) Digital
programme, specifically focusing on the 5G Corridors deployment plans**. Moreover, work on
the Smart Connectivity Digital Innovation Hub Network under 5G PPP contributed to the
Digitalisation of the European Industry, which is part of the next Digital Europe programme
(DEP), by enabling the adoption of 5G and IoT technologies**.

SNS JU has increased synergies with other programmes and is more consistent with them than
the 5G PPP was. The SNS works closely with the States’ Representatives Group (SRG) and
national initiatives through joint events (a special meeting and a convened session at EuUCNC
(European Conference on Networks and Communications)* 2023 and a dedicated session at
the 5G Techritory*® event). It also collaborates actively with the SRG through the SNS-ICE
project*’, an information gateway between the EU national initiatives and the SNS JU. The SNS
JU also contributes to the coordination of national programmes, including under the Recovery
and Resilience Facility and other European programmes and facilities such as the Digital
Europe programme (DEP). Overall, the SNS JU puts greater emphasis on exploiting synergies
with national programmes than the 5G PPP, most notably via a process facilitated by the States’
Representatives Group (SRG).

In addition, according to the most recent BMR survey results (2022), the SNS JU exploits
synergies with the Connecting Europe Facility (CEF) and the Digital Europe programme
(DEP). It has a strategic role in providing guidance for the relevant programmes under the
Connecting Europe Facility, in particular reviewing the Strategic Deployment Agenda (SDA)
for 5G for Connected and Automated Mobility and facilitating the establishment of project
pipelines. After obtaining the approval of the SNS JU Governing Board in November, and in
partnership with the European Commission and industry co-chairs, the SNS JU helped to
prepare the launch of the SNS Strategic Working Group on 5G deployment for CAM. This
working group brings together industry members and CEF projects participants and reports to
the SNS JU Governing Board.

Moreover, the SNS JU is active in engaging the vertical sector, capitalising on the 6G-IA
memoranda of understanding (MoUs) with all key global vertical associations (e.g. the 5G
Automotive Association (5G AA) and the 5G Alliance for connected industry and automation
(5G ACIA)). It explicitly manages collaboration with other associations and groups such as the
5G AA. The SNS-ICE project maintains a detailed verticals cartography with related
information from all SNS JU projects.

435G PPP Progress Monitoring Report — 2022, https://5g-ppp.eu/wp-content/uploads/2023/08/5G-PPP-
PMR2022v3.0.pdf.

445G PPP Progress Monitoring Report — 2022, https://5g-ppp.eu/wp-content/uploads/2023/08/5G-PPP-
PMR2022v3.0.pdf.

45 https://www.eucnc.eu/

46 https://www.5gtechritory.com/

47 Support action to create a collaborative environment for European and global stakeholders involved in the
preparation of 6G smart networks and services, https://cordis.europa.eu/project/id/101095841.
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Already during 5G PPP, it became clear that, given the pace of technological progress, stronger
integration and collaboration with the microelectronics sectors was crucial to successful
commercialisation of the technology in the later stages. Therefore, the 5G PPP has established
links with the Chips JU through scientific workshops and funded a CSA to establish a roadmap
for microelectronics in wireless communications”®.

Under SNS JU, collaboration with partners from various sectors was further broadened. From
the start, the SNS JU aligned its activities with other European partnerships, aiming to exploit
synergies with other areas, notably with the Chips JU, HPC, photonics, Al and connected,
cooperative and automated mobility (CCAM) partnerships. In 2023, SNS JU developed strong
collaboration with the Chips JU, EU-Rail JU and Photonics 21. This collaboration includes
synchronised calls between the partnerships based on shared strategic objectives. One example
is the development of mobile communication devices which require a strong alignment with
the progress and topics defined in the Chips JU partnership?®.

In the SNS WP 2023, the Chips JU and SNS JUs are launching focus topics as joint and
complementary activities in their respective WP, with both communities encouraged to
participate in the relevant funded projects. The SNS strand ‘SNS-2024-STREAM-C-01-01:
SNS Microelectronics Lighthouse’ will develop a platform where solutions from the
microelectronics area will be validated in terms of performance and applicability for 6G
networks. The SNS WP 2023 also included a joint call with Rail JU for the development and
trials of the Future Railway Management and Control System (FRMCS).

Apart from collaborating with other partnerships, there is alignment with other parts of the main
FP and Cluster 4 activities, such as two projects funded dealing with 6G in the main Horizon
Europe work programme, which do not belong to the SNS JU WP. Moreover, there are ongoing
discussions on aligning SNS JU projects and future Cluster 4 activities relating to the 3Cs
(‘Connected Collaborative Computing”) networks®®. Under Cluster 4, some financial resources
were kept as additional budgets for long-term topics, particularly for promoting collaboration
between different partnerships or topics positioned between different partnerships. As the SNS
JU recognised early on how important it was to address topics in microelectronics, the fast-
track was set up to put in place a specific project focusing on microelectronics for
telecommunication.

6. EU added value

Both the 5G PPP and the SNS JU provide significant EU added value and contribute to fostering
Europe’s technology sovereignty in 5G and 6G and boosting 5G deployment. The partnerships
enabled early collaboration among leading European companies, thus securing greater control

48 https://www.corenect.eu.

49 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 24. https://data.europa.eu/doi/10.2777/17621

%0 The White Paper ‘How to master Europe s digital infrastructure needs? ‘ (February 2024) envisages the creation
of a ‘Connected Collaborative Computing’ Network (‘3C Network’) to set up end-to-end integrated infrastructure
and platforms for telco cloud and edge, which could be used to orchestrate the development of innovative
technologies and Al  applications  for  various use cases. https://eur-lex.europa.eu/legal-
content/EN/TXT/PDFE/?uri=COM:2024:81:FIN
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over key aspects of the technology in the future. The SNS partnership exploits cross-border
effects to surpass the scope of bilateral collaboration projects and national funded projects. It
caters to the needs of the European telecom industry and various vertical sectors, and it
accelerates the development of 5G and 6G technology, enabling European companies to
maintain a competitive position and shape the direction of these technological developments.
The SNS partnership is in a position to better align its activities more systematically with
initiatives and policies on the national level, particularly via the States’ Representatives Group
(SRQG).

Added value of the partnership in compared to the work carried out in Pillar 11

The SNS JU has so far been able to generate capacities to exploit economies of scale and cross-
border externalities of EU intervention beyond common R&I projects. The partnership has
established a platform where companies, research actors and other stakeholders can convene
and engage in structured discussions, facilitating interactions that might otherwise not occur
regularly. Experts argued that the partnerships made it possible to speed up development against
a background of global competition and that the funding had a leverage effect®l. The partnership
makes it possible for leading European companies and other institutions to work together early
and have control over the key parts of this technology. The 5G PPP worked on the assumption
that the telecom industry would create a technology and other industries would adopt it, it
became clear that technology, especially in the case of 6G, must be developed in collaboration
with vertical industries. The SNS JU takes this into account to meet the needs of the telecom
industry (e.g. vendors, telecom operators), but also of verticals, i.e. the users of 5G (e.g.
manufacturing industry, transport) in the development of technologies and advanced solutions
and applications.

Added value of the partnership compared to interventions at the regional and national
level

Promoting competitiveness and innovation in 5G and 6G requires intensive collaboration
between key players in different European regions and cannot be achieved simply by
coordinating national or regional funding programmes. The SNS JU was able to generate
capacities to exploit economies of scale and cross-border externalities of EU intervention,
which go far beyond other bilateral collaborative projects or national funded projects. The
outcomes of projects funded by Member States are also expected to provide valuable input to
SNS JU projects and vice versa. However, a more coherent coordination started only with the
SNS JU. In contrast to the 5G PPP, the SNS JU has a higher level of ambition to exploit
synergies with national programmes in a process that can be facilitated by the States’
Representatives Group (SRG).

51 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 30. https://data.europa.eu/doi/10.2777/17621
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7. Relevance

The objectives of the 5G PPP and SNS JU are aligned with the policy objectives of the Horizon
Europe framework programme to ensure relevance and adaptation to technological trends. The
main differences between Horizon 2020 with the 5G PPP and Horizon Europe with the SNS JU
are: 1) the scope of technologies and sectors; ii) the directionality; and iii) the governance due
to the new form of public-private partnership.

The main objectives of the SNS JU, according to the first SNS JU WP>?, are:

1. to reinforce European leadership in the field of next-generation network technologies
(6G), connected devices and services while accelerating European digital industry
uptake and the digitisation of economy and society; and

2. to position Europe as a lead market and positively impact people's quality of life by
supporting key Sustainable Development Goals (SDGs) while boosting the European
data economy and helping to ensure European sovereignty in these critical supply
chains.

In addition to maintaining a solid European industrial leadership position in mobile
telecommunications, it has become important to secure sovereignty beyond the conventional
drivers of a competitive industry, especially for the SNS JU. Policymakers identified this need
early on in relation to the design of the SNS JU and the advancement of the next-generation
telecommunications infrastructure®®. Mobile telecommunication was an important domain
within the ICT sector, but it was not as strategic as it has become lately due to geopolitical
developments. Since around 2015, policy and industry have recognised the strategic
significance of this infrastructure and of dependency on China. According to industry experts,
the joint undertaking form has the potential to leverage Europe’s strategic influence and impact
globally, for instance via its efforts to shape standardisation processes and by fostering
technological innovation in Europe®*. Considering the relevance of digital infrastructure and
technological innovation for European sovereignty and competitiveness, the objectives of the
SNS JU are highly relevant — and increasingly so — for the EU.

The Strategic Research Innovation Agendas (SRIAs) for the 5SG PPP and the SNS JU are the
main instruments for the long-term planning of the partnership’s technological development
and have proved flexible enough to adapt to emerging trends. Although the SRIAs look ahead
to the long-term development of 5G/6G technologies and applications, they should not be seen
as fixed long-term plans. By defining development goals and themes, the SRIAs, updated every
2 years, helped the industry to reduce uncertainty and allowed long-term commitments to be

52 SNS JU (2020), SNS R&I work programme 2021-2022, https://smart-networks.europa.eu/wp-
content/uploads/2022/10/snsriworkprogramme20212022_ckvqrabs7gkb08dhgléwh73cwga_82061-6.pdf.

53 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 15. https://data.europa.eu/doi/10.2777/17621

5 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 17. https://data.europa.eu/doi/10.2777/17621
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made®. According to stakeholders, the process of adapting the SRIAs to the needs of
stakeholders is considered to be ‘dynamic’®. This relates to the organisation, people and
consultations.

Further, the SNS JU regularly consults with stakeholders and Member States to adapt and
further develop its objectives and activities. Member States’ feedback is primarily gathered via
the States’ Representatives Group (SRG), while workshops with industry stakeholders and
experts provide an opportunity to take their views on board. The SNS JU Policy Working Group
also collects stakeholder opinions on various relevant topics, including policy, industrial and
business developments, and emerging trends. After internal discussions among the Industry
Association members, the work programme is negotiated with the European Commission and
the Member States. These processes have proven flexible enough to adapt to emerging
developments through swift coordination and exchanges, while at the same time providing
direction.

8. Directionality

The objectives of the SNS JU align with the EU's macro-level objectives, such as sustainable
economic growth, strategic autonomy, the Green Deal, and specific SDGs, with a focus on
societal goals and key value indicators to validate the contribution of 6G technology for the EU
and its citizens. While the main focus of the 5G PPP was competitiveness, Horizon Europe and
the SNS JU put an additional emphasis on policy objectives such as strategic autonomy,
sustainability, privacy and security®’.

The ‘European Vision of the 6G Network Ecosystem’®® emphasises a human-centric approach
and end-user engagement, aiming for technological sovereignty, advanced 6G ICT solutions,
transformation of the EU digital value chain, and alignment with EU policy and societal needs.
While the SNS JU has not yet collected key performance indicators to assess its progress,
experts view the progress achieved as positive®®.

The SNS JU has brought together European actors, generating a catalytic effect and establishing
a recognised focal point for 6G developments globally. However, there is a need for a clearer
technological strategy, especially in cloud technology. The current approach is rapidly evolving

%5 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 22. https://data.europa.eu/doi/10.2777/17621

%6 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 22. https://data.europa.eu/doi/10.2777/17621

57 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 32. https://data.europa.eu/doi/10.2777/17621

%8 https://5g-ppp.eu/european-vision-for-the-6g-network-
ecosystem/#:~:text=Key%20features%200f%206G%20will trustworthy%20infrastructure%2C%20scalability%2
0and%?20affordability.

%9 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 33. https://data.europa.eu/doi/10.2777/17621
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and raises concerns about reliance and effectiveness, although the JU is taking a proactive
stance to initiate global discussions.

9. International positioning

International collaboration and geopolitical developments significantly influence the
development of 5G and 6G technologies. International cooperation has been strengthened under
the SN'S, with discussions about developing a global ecosystem for 6G to ensure interoperability
and avoid regional fragmentation, as seen in the 5G development process. More generally, the
SNS JU is recognised globally as a focal point for 6G development, with its private member
(6G-IA) signing MoUs with third countries, such Japan, the US, China, Korea and India®.

The SNS JU also has a dedicated Coordination and Support Action (CSA) project aimed at
creating synergies with other regions. Additionally, there are specific topics in the work
programme for bilateral collaborative projects, for example, with the US. Furthermore, aligned
topics with Japan and Korea are part of the SNS 2024 work programme, with further
international cooperation activities planned. In the 2023 work programme, the SNS JU actively
engaged with the United States on topics related to Al and future networks. To support this
cooperation, the project 6G-XCEL®! was launched in 2023.

The SNS JU further facilitates cooperation between projects through workshops and
information exchange. The SNS JU is also involved in and supports major international events,
such as the European Conference of Networks and Communications.

10. Phasing-out preparedness

According to the Single Basic Act, all Joint Undertakings have the legal obligation to adopt a
plan for the phasing-out of the partnership from Horizon Europe funding by the end of 2023.
The aim of the plan is to ensure a smooth continuation of the JUs’ activities in the scenario of
no funds available under the next Framework Programme. In this perspective, JUs are asked to
perform an in-depth reflection on a phasing out strategy leading to a lesser dependence from
the Union contribution.

SNS JU has prepared a preliminary plan which was adopted by its Governing Board in
December 2023. The preliminary plan included administrative and operational adaptations,
which should allow the JU to proceed its activities in case of no Union funding under the next
Framework Programme. In detail, the adaptations concern several aspects, such as legal status,
staffing, accounting and cashflow, procurement, logistic and IT, follow up of the grant
agreement obligations after the end of projects.

The drafting of the updated phasing out plan is currently ongoing and it is planned to be adopted
in 2025. It should include concrete reflections on short- and long-term targets, strategic

%0 European Commission: Directorate-General for Research and Innovation, Institutionalised partnership report
— Smart Networks and Services (SNS) joint undertaking, Leitner, K.-H. (author). Publications Office of the
European Union, 2024, p. 33. https://data.europa.eu/doi/10.2777/17621

51 https://www.6g-xcel.eu/, https://cordis.europa.eu/project/id/101139194.
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alignment and financial sustainability. The aim is to develop a strategy enabling the JU to obtain
the objectives beyond the duration of the Union’s participation.

In detail, to ensure continuity, the JU Office is exploring possibilities for a potential successor
project, most likely also considering the results of a further impact assessment study. Efforts
are already being made to establish programme-level structures, such as working groups, which
may continue beyond the partnership's duration. The sustainability of these structures will
depend on their ability to be self-sustaining and coordinate ongoing efforts. Considering the
continuous evolution of standards, with 5G standardisation ongoing and the start of 6G
standardisation, there will quite likely be a strong case and need for continued investments in
standardisation challenges. If there is a significant shift in the landscape where standards
become less critical in telecom or other domains like Al, alternative approaches can be
considered.

In the next years, the phasing-out plan will be further developed and the SNS JU will produce
a more detailed document upon advice from the European Commission, inputs from its private
member, the 6GIA and in collaboration with the other Programme stakeholders to refine the
phasing-out plan and monitor and report on its progress.
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